
IHSS Program Integrity/Fraud Prevention Workgroup Proposed Timeline 

Date/Mo Activity/Method Purpose Deliverable(s) 

February 
11th 

Recipient 
Fingerprint 

Imaging 
Stakeholders 

Mtg 

1. Overview of ABX4 19 Requirements 
2. Office of Systems Integrations (OSI) Presentation 
3. Questions, concerns, thinking points and suggestions 

 Engaged and informed 
Stakeholders 
 

March 
17th 

General Public 
Teleconference 

1. P reparation for launch of IHSS Stakeholders Workgroup--Advise 
participants of IHSS Stakeholder Workgroup purpose and process;  

2. Secure input to advise priority setting during SHG Meeting #1 
 

 A listing of the public’s 
concerns and priorities to 
inform SHG process 

March 22nd 

IHSS 
Stakeholder 
Workgroup 
Meeting #1  

Onsite-
Sacramento 

 

1. Begin the process of establishing statewide, coordinated anti-fraud 
activities 

2. Define state and county roles and responsibilities for sharing 
information 

3. Begin to coordinate efforts to design a protocol for program and 
fraud integrity.  

 Engaged, informed 
Stakeholders 

 Roles considerations 
 Priorities for subcommittee 

activities 
 Subcommittee membership 

April 

Subcommittees 
Targeted Mailing 
& Unannounced 

Visits 
Meeting #1 
Onsite--TBA 

1. Orient subcommittee members to the task at hand; 
2. Surface evidence-based practices already in place; and  
3. Formulate draft recommendations for the SHG’s consideration 

based on March 17th public input and March 22nd Stakeholders 
directives 

 Recommendations for staff/ 
consultants to formulate into 
draft document 

 Post Meeting: Formulate Draft 
Recs (Staff and consultants) 

May 
Subcommittees 

Meeting #2 
Teleconference 

1. Review and revise draft protocols:  UA-1 and TM-1 
 

List of proposed edits to first 
draft of protocols 

Late May 

IHSS 
Stakeholder 
Workgroup 

Mtg #2 
Teleconference? 

 

1. Review and revise draft 2 protocols 
2. Continue discussion on state and county roles and responsibilities  

 
 

 List of proposed edits to 2nd 
draft protocols 



Early June 
 
 

General Public 
Teleconference 

 

1. Review and inform draft protocols  List of Inputs to draft protocols 

Early July 

IHSS 
Stakeholder 
Workgroup 

 Mtg #3 
Onsite 

1. Incorporate public input to Draft 4 Protocols 
2. Continue discussion on roles, implementation, and data sharing 

 Directive to subcommittees 
for final edits to protocols 

 List of priorities for 
recommendations on roles, 
implementations and data 
sharing 

Late July 
Subcommittees 

Meeting #3 
Teleconference 

 
1. Review and revise Final Recs 

 
 
 

 List of inputs to Final Proposed 
Recs 

August 
 

IHSS 
Stakeholder 
Workgroup 

Mtg. #4 
Onsite 

1. Review and adopt Final Recommendations  Final Recommendations 

August 
General Public 
Teleconference 

 

1.    Review and adopt Final Recommendations  Website posting of public 
comments 

September 

IHSS 
Stakeholder 
Legislative 

Report 

1. Consider and evaluate Stakeholder and Public recommendations 
2. Build consensus for approval among internal leadership 
3. Prepare and submit final report to the Legislature 

 

 Legislative Report 

October 

IHSS 
Stakeholder 
Workgroup 
Meeting #5  

Onsite-
Sacramento 

 

1. Begin the process of establishing statewide, coordinated  
activities regarding: 
A. Use of P.O. Boxes 
B. NOA Lites 
 

 

 Recommendations for staff/ 
consultants to formulate into 
draft document 

 Post Meeting: Formulate Draft 
Recs (Staff and consultants 



December 

IHSS 
Stakeholder 
Workgroup 
Meeting #6  

Onsite-
Sacramento 

 

 
1. Begin the process of establishing statewide, coordinated activities 

regarding recipient’s fingerprints on timesheets. 

 Recommendations for staff/ 
consultants to formulate into 
draft document 

 Post Meeting: Formulate Draft 
Recs (Staff and consultants 

 


